# SECRET

22 April 1957

CMCC Doc. No. 151X5.521 Copy / of 2 Page T of 1

Dear Dick:

We are forwarding herewith eight copies of Monthly Progress Letter No. 9, covering work performed on System No. 4 during the period extending from 1 February 1957 to 1 March 1957.

Sincerely,

Burt

Enclosures:


CMCC Doc. No. 163X5.34 Copies 1-8 of 12

"This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law." DOCUMENT DOCUMENT.

SECRET

DOCUMENT NO PARAMETERS OF CASE OF CASE

# Approved For Release 20 C P A DP81B00878R000300080011-4



Monthly Progress Letter No. 9

Contract No. A-101

System 4

1 February 1957 to 1 March 1957

CMCC Document No. 163X5.34

Copy / of 12 Copies

(This document contains a total of 37 sheets, including this title sheet.)

#### 1. General

a. During the period covered by this progress letter, engineering tests on the basic prototype system were completed, and the system was sent to the field for initial flight testing. The basic system sent to the field on February 21 lacked only certain of the receiving equipments, but was functionally complete. Receiving equipments included with the basic system sent to the field were for Bands II, VII, VIII, and IX. At the close of this reporting period, engineering tests on Band V were almost completed.

b. The following paragraphs provide a resume of the engineering tests performed on the System 4 prototype during this reporting period.

#### 2. Antennas

Engineering tests performed on the antenna equipment during this period related to the measurement of over-all cable losses in the actual installation. Cable losses were negligible below 1 kmc. Figures 1, 2, 3, and 4 show typical cable losses involved in Bands IV, V, VI, and VII, respectively.

## 3. Receiving Equipment

As indicated in paragraph 1 above, engineering tests have not been completed on all receiving equipments. The more significant data obtained on engineering tests for Bands II, V, and VII are summarized as follows:

·	25X1

Next 3 Page(s) In Document Exempt

This test was conducted with a constant signal-current and constant bias-current.

- (2) Transfer Characteristic as a Function of Frequency:
  The dynamic range of a typical channel, as a function of
  frequency of the recording-current, is shown in figure 27.
  Linear dynamic range is somewhat low at high frequencies
  as compared to the 1-kc median frequency.
- (3) Flutter Measurements: Extensive flutter measurements were made for both forward and reverse playback as a function of varying conditions of capstan drive. The best set of conditions yielded an over-all flutter figure of 0.13 percent rms. This is illustrated in figure 28.

#### 5. Power Supply

- a. Tests were performed on the system power supply to determine its regulation performance under varying line voltage and load current conditions. Measurements relating to the performance of the individual supplies are shown in table 1.
- b. After correction of some minor deficiencies, the equipment was successfully operated for several hours under full load in a test environment equivalent to 50,000 feet altitude and  $100^{\circ}$ F temperature. The temperature within the unit did not exceed  $60^{\circ}$ F, which is well below the critical point for the silicon transistors and diodes used.

## 6. Planning

a. During the next monthly interval, major effort will be directed toward completing field tests, completing engineering tests of the remaining receiving equipments, and correcting the sensitivity discrepancies in the equipments used in field test.

This test was conducted with a constant signal-current and constant bias-current.

- (2) Transfer Characteristic as a Function of Frequency:
  The dynamic range of a typical channel, as a function of
  frequency of the recording-current, is shown in figure 27.
  Linear dynamic range is somewhat low at high frequencies
  as compared to the 1-kc median frequency.
- (3) Flutter Measurements: Extensive flutter measurements were made for both forward and reverse playback as a function of varying conditions of capstan drive. The best set of conditions yielded an over-all flutter figure of 0.13 percent rms. This is illustrated in figure 28.

#### 5. Power Supply

- a. Tests were performed on the system power supply to determine its regulation performance under varying line voltage and load current conditions. Measurements relating to the performance of the individual supplies are shown in table 1.
- b. After correction of some minor deficiencies, the equipment was successfully operated for several hours under full load in a test environment equivalent to 50,000 feet altitude and  $100^{\circ}$ F temperature. The temperature within the unit did not exceed  $60^{\circ}$ F, which is well below the critical point for the silicon transistors and diodes used.

### 6. Planning

a. During the next monthly interval, major effort will be directed toward completing field tests, completing engineering tests of the remaining receiving equipments, and correcting the sensitivity discrepancies in the equipments used in field test.

# 

b. Present scheduling also calls for the fabrication of a complete production system during the next monthly interval. The first series of production systems will follow the prototype system very closely. However, it is planned to reduce the weight of the prototype system considerably.

25X1B

Approved For Release 2002/06/13 : CIA-RDP81B00878R000300080011-4

Next 28 Page(s) In Document Exempt